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I. PURPOSE:

The Purpose of this Action Memorandum is to request that you
approve funds in the amount of $ 252,500 to conduct a time
critical removal action at the North Shore Group property at 1420
W. 38th Street in the City of Chicago, County of Cook, State of
Illinois. The site was referred to the U.S. EPA by the City of
Chicago, Department of Environment, as a Brownfields Initiative,
and the building is set for demolition in the Fall of 1995. A
time critical removal action is necessary to abate the imminent
and substantial endangerment to public health and the environment
due to the storage of poisonous gas and liquids, banned
pesticides and herbicides, and drums of flammable liquids,
abandoned in this building which is rapidly deteriorating
structurally. The time critical removal action will involve the
securing, sampling, staging and disposal of the poisons,
herbicides, pesticides, and flammable liquids. A time critical
removal action is necessary to abate the immediate threats to
human health and the environment due to the structural
deterioration of the building and threats of vandalism and arson
to the building.

The Site is not on the National Priorities List (NPL).



II. SITE CONDITIONS ANLD' BACKGROUND:
A. SITE DESCRIPTICN:

CERCLIS ID # IL000120615C

1. Removal Site Evaluation:

0OSC Faryan and Technical assistance Team (TAT) members Ragu
Nagam, Dave Hendron, and Tim Calloway conducted a Site Inspection
at the abandoned building on June 6, 1995. The site gates and
fence and doorways were found unsecured and evidence of
vandalism, gang meetings, and salvaging of chemicals and
apparatus in the building were apparent. The OSC and TAT
conducted a reconnaissance of the building interior in Level B
personnel protection to conduct an inventory of the hazardous
substances and hazardous wastes found in the building.

The basement was found to contain numerous poisonous and highly
toxic compounds including pesticides, herbicides, insecticides
and poisonous gas cylinders, Methyl Bromide, and packages of
Cyanogas ( Attachment A- Chemical Inventory). Many of the
containers were opened, overturned and in deteriorating
condition. The photoionization detector (PID) showed elevated
readings near the location of the containers. Several releases
of the contents of the containers were also evident during the
inspection.

The first floor of the building contains numerous containers of
pesticides, herbicides, poisons and 19 drums of flammable
liquids. Woocd Pallets and furniture were observed throughout the
property indicating the potential and possible plan for arson.

On the outside of the building at least one underground storage
tank was observed. The tank was unable to be sampled during the
site investigation.

The OSC and TAT members purchased locks and chains to secure the
site and notified the City of Chicago to proceed with an
additional board up procedure at the site. The 0SC also
requested the City of Chicago to make all notifications to the
Police, Fire and Health Dspartments as to the highly toxic and
poisonous materials insids the building.

The City of Chicago, Department of Environment referred this site
to the U.S. EPA in June of 1995 as a Brownfields initiative
because the building is s:tructurally deteriorating and is set for
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demolition in the Fall of 1995.

2. Physical Location and Site Characteristics:

The Building is located in an industrial area which borders the
Chicago River at 1420 W. 38th Street in Chicago, Illinois
(Attachment B). The building was unsecured at the time of the
site inspection on June 6, 1995. The outside of the building is
in very poor condition and bricks were observed to have fallen to
the street from the upper floors which are continuously
collapsing.

There is limited history concerning the use of the building. The
property is apparently for sale or owned by Northwest
Liquidators, North Shore Group I, North Shore Whse et al, of
Northbrook, Illinois. One report from the City of Chicago
indicates that Dash Investment Corp is said to have purchased the
property through tax delinquent auction. It is not known who
possesses the title to the property at this time. A title search
has been ordered and is still pending.

3. Release or Threatened Release into the Environment of a
Hazardous Substance, or Pollutant or Contaminant

The release or threat of release of hazardous substances and
hazardous wastes was documented through pictures and through
field notes. 1In addition, the Site Inspection Report documents
the deteriorating conditions at the site and the inventory of all
the hazardous substances and hazardous wastes found abandoned in
the building.

The real threat of vandalism, and potential for arson would
severely compound the threats of the highly toxic and poisonous
compounds found abandoned at this facility. A fire at the
facility would cause the release of highly poisonous gases that
would potentially impact the residential neighborhood which lies
only 1 block to the West. In addition, any run-off from the site
would impact the Chicago River which lies 100 feet to the East
and would severely impact the sewer system operated by the
Metropolitan Water Reclamation District.

B. Other Actions to Date

1. Previous Actions:

The City of Chicago, Department of Environment and City of

Chicago, Fire Department, Hazardous Incident Team, and Illinois
Environmental Protection Agency, have had involvement with the
site since May of 1993 when a joint inspection was conducted at
the abandoned property. The inspection conducted by the above
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agencies determined that the abandoned building did contain
hazardous and toxic chemicals and therefore there was a need to
secure the building. IEPA was willing at this time to conduct
the cleanup if no Potentially Responsible Party was found to fund
the clean-up and disposal of the compounds found. The City of
Chicago did secure the site on May 26, 1993.

The City of Chicago, Department of Environment, and Illinois
Environmental Protection Agency, have had involvement with the
site since May of 1993. At that time an inventory was conducted
of the chemicals abandoned in the building, and the site was
secured. The Department of Environment and IEPA also had
previous cases with the suspected owners of this facility in
1991. The same pesticides, herbicides, and poisons found at this
site were found in a container and building at 3550 S. Morgan
back in March of 1991. The owner, Mr. Patrick Hughes and North
Shore Distributors were ordered to stop sale and use of these
banned pesticides and herbicides by the Illinois Department of
Public Health.

In addition, the owners ware notified that the pesticides and
herbicides were to be properly disposed of according to all
applicable disposal regulations and that the IEPA shall be
contacted prior to and during the transportation of these
hazardous substances. Apparently neither, the IEPA or the
Illinois Department of Public Health were notified when the
hazardous substances were moved from the site. It is suspected
that the banned pesticides, herbicides, poisons and flammable
compounds were moved over and abandoned at the 1420 W. 38th
Street Building. All of rthe compounds found at the 3550 S.
Morgan building are presently found at the 1420 W. 38th St
building, indicating that this illegal transfer and abandonment
took place.

2. Current Actions

"A hearing has been held bv the City of Chicago and approval was
given to demolish the building in the Fall of 1995.

C. STATE AND LOCAL AUTHORITIES’ ROLES:
1. State and Local Act:ions to Date:

The City of Chicago, Department of Environment has referred this
site to the U.S. EPA as part of the Brownfields initiative. The
building is set for demolition in the Fall of 1995.

The IEPA and City of Chicago do not have adequate funding or
resources to conduct the removal of the pesticides, herbicides
and flammable liquids at this abandoned property. The IEPA and
City of Chicago will continue to provide support to U.S. EPA
during the removal efforts.



2. Potential for Continued State and Local Response:

The City of Chicago and IEPA do not have adequate financial
resources to provide clean-up at this facility. The City of
Chicago will continue to provide police security and periodic
checks on the property and has held a hearing to demolish the
building in the Fall of 1995.

IITI. THREATS TO PUBLIC BEEALTH OR WELFARE OR THE ENVIRONMENT, AND
STATUTORY AND REGULATORY AUTHORITIES:

A. THREATS TO PUBLIC HEALTH OR WELFARE:

Conditions observed and documented at the North Shore Group site
constitute a threat to human health and the environment and meet
the criteria for a time critical removal action as outlined in
Section 300.415 (b) (2) of the National Contingency Plan (NCP)
specifically:

a) Actual or Potential exposure to nearby human population,
animal, or food chain from hazardous substances or
contaminants:

Potential exposure of nearby populations to hazardous materials
exists at the site due to the lack of security at the property
and ease of access to the property and building. Past incidents
of trespassing and scavenging have been reported to and
documented by the City of Chicago. Evidence and materials exist
for arson at the abandoned building. Numerous flammable drums
are staged on the first floor along with pallets and wood desks
to act as the fuel. The basement contains evidence of scorched
floors and walls indicating arson may have been attempted. If a
fire erupted, thousands of residents and neighboring businesses
would have to be evacuated due to the toxic and poisonous

. atmosphere which would be released from the incomplete burning of
the hazardous substances and wastes found in this building.

b) Hazardous Substances or pollutants or contaminants in
drums, barrels, tanks, or other bulk storage containers
that may pose a threat of release;

Over 250 containers that are classified as extremely toxic or
poisonous and banned pesticides and herbicides are improperly
stored and abandoned inside the building. The compounds are
listed in Table 1 and include DDT, Chlordane, Lindane Pyrethrin,
Methyl Bromide and Calcium Cyanide. Many of the containers are
opened, leaking their contents onto the ground.



c) Threat of Fire or explosion;

Numerous drums containing flammable liquids were found on the
first floor of the building, including; 14- 55 gallon drums of
methyl alcohol, 5-55 gallon drums of isopropyl alcohol and
numerous other small containers of paints and solvents. Although
these drums appear in good condition, the contents of the drums
could be used as accelerant in an arson attempt on the building.
Evidence of fires started in the building were present in the
basement. The building contained large amounts of ignitable
paper and wood which appeared to be piled so as to fuel an arson
fire. If the materials found in the building were to burn,
numerous first responders may be exposed to extremely toxic and
_poisonous gases resultant from the fire. 1In addition, employees
from the neighboring industrial district and residential
neighborhood would be within the potential impact of such a toxic
plume. '

d) Availability of other appropriate federal or state
response mechanisms to respond to the release;

The Illinois Environmental Protection Agency and City of Chicago
referred this site to the U.S. EPA as a brownfields initiative.
The IEPA and City of Chicago do not have the personnel or '
financial resources to clean up this site. The City of Chicago
will however provide the funds to demolish the building once the
contaminants are removed. The demolition is set for the Fall of
1995.

B. THREATS TO_ THE ENVIRONMENT :

In the event of fire or arson at the facility, the Chicago River
which lies immediately across the street from the facility would
be adversely impacted by any fire fighting run-off water which
would be highly contaminated with pesticides and herbicides and
poisons.

In addition, any fire fighting runoff would greatly impact the
Metropolitan Water Reclamation District sewer system which
receives the water from this area. The pesticides, herbicides
and poisons would affect the sewage treatment plant, and could
potentially contaminate any sludge generated at the facility.

Iv. ENDANGERMENT DETERMINATION:

Actual or threatened releases of hazardous substances,
pollutants or contaminants from this site and as addressed
in Sections II and III above, if not addressed by
implementing the response action selected in this Action
Memorandum, may present an imminent and substantial
endangerment to public health, welfare, or the environment.



v. PROPOSED ACTIONS AND ESTIMATED COSTS:
A. PROPOSED ACTIONS:
1. Proposed Action Description:

This time critical removal action will be comprised of the
following actions:

a) develop and implement a site safety plan
b) secure the site and provide 24 hour armed security

c) Stage, sample, and dispose of the drums, containers,
hazardous and non-hazardous debris, decon water, in
accordance with the U.S. EPA off site rule (58 C.F. R.
45200)

d)Decontaminate the building and contents that are clearly
impacted by the release of the chemicals found inside and
outside the building

e) Sample soil and the underground storage tank contents
and dispose of appropriately

f) Sample and dispose of soil appropriately after the
demolition of the building

The response actions described in this memorandum directly
address actual or threatened releases of hazardous substances,
pollutants or contaminants at the facility which may pose an
imminent and substantial endangerment to public health and safety
and the environment. These response actions do not pose a burden
on affected property disproportionate to the extent to which that
property contributes to the conditions being addressed.



2. Contribution to Remedial Performance:

The proposed action will remove all hazardous substances and
hazardous wastes. In addition, an Underground Storage Tank will
be sampled and removed if appropriate. The City of Chicago will
demolish the building in the Fall of 1995. There will be no
further action required at this site which is consistent with the
long term remedy.

3. Description of Alternative Technologies:

Many of the pesticides and herbicides are banned and are subject
to the Land Disposal Restrictions. Most of the chemicals found
in the building will have to be incinerated.

4. ARARS:

Federal ARARs determined :-o be applicable to this site are the
Resource Conservation and Recovery Act (RCRA) requirements
relating to classifying and disposing of the wastes. All ARARS
of federal law will be complied with to the extent practicable.
A letter has been sent to the IEPA requesting that they identify
State ARARsS. Any State ARARs identified in a timely manner will
be complied with to the extent practicable.

5. Project Schedule:

The removal action is expected to take approximately sixty work
days to complete. Disposal of some of the chemicals may take
additional time due to the nature of the wastes involved at this
site.



B. ESTIMATED COSTS:

The estimated total cost for the time critical removal action is
$251,075 of which $208,575 may be used towards the Emergency
Response Cleanup Services (ERCS) contractors. The site is
projected to take 60 working days to complete. The detailed ERCS
contractor costs and Initial Cost Projection to complete work at
the site are found in Table 2. The total removal Project Ceiling

Cost Estimate is found below.

NORTH SHORE GROUP, CHICAGO, IL.

Project

Extramural Costs: Ceiling
Cleanup Contractor Costs (ERCS)

Personnel $ 50,000

Equipment $ 25,000

Other Direct Costs (T & D) $ 75,000
Subtotal $150,000

20% Contractor Contingency $ 30,000
Subtotal $180,000
Total TAT Costs $ 17,500
Extramural Subtotal $197,500
Extramural Contingency $ 30,000

(15%)

TOTAL EXTRAMURAL COSTS $227,500
Intramural Costs:

U.S. EPA direct Costs

[$30 x (300 hrs + 50 HQ Hrs] $ 10,000

U.S. EPA Indirect Costs

[$53 x 300 hrs.] S 15,000
TOTAL, INTRAMURAL COSTS $ 25,000
TOTAL, PROJECT CEILING $252,500




VI. EXPECTED CHANGE IN THE SITUATION SHOULD ACTION BE DELAYED
OR NOT TAKEN:

Should the above action be delayed or not taken, residents and
Fire and Police personnel from the City of Chicago may
potentially be exposed to hazardous substances. The potential
for arson and vandalism at: the building is very high. Further
vandalism or a fire would cause an off-site release to the air,
ground and to the Chicago River which will adversely impact the
neighboring businesses and employees and the local residential
neighborhood.

VII. OUTSTANDING POLICY ISSUES:
None
VIII. ENFORCEMENT:

For administrative purposes, information concerning the
enforcement strategy for this site is contained in an Enforcement
Confidential Addendum (Attachment D).

IX. RECOMMENDATION:

This decision document represents the selected removal action for
the North Shore Group site, in Chicago, Illinois, developed in
accordance with CERCLA as amended, and not inconsistent with the
National Contingency Plan. This decision is based on the
Administrative Record for the site (Attachment 2). Conditions at
the site meet the NCP section 300.415 (b) (2) criteria for a time
critical removal action and I recommend your approval of the
proposed removal action. The total project ceiling , if
approved, will be $ 252,500 of which $210,000 can be used for the
cleanup contractor costs. You may indicate your decision by

signing below. .
7<W5/-n

/ ,
(Approval) Ajzééb~z /C/?Q/./

cting Director,/Office of
uperfund
(Disapproval)

Acting Director, Office of
Superfund

Attachments:
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CcC:

becc:

T. Johnson, 0S-210 _
Don Henne, Regional Environmental Officer
U.S. Department of Interior, Rm 217
200 Chestnut street, Philadelphia, PA 19106
B. Everetts, IEPA
Kevin Stancil, City of Chicago, Department of Environment

Karl, HSE-5J

Bruce, HSE-5J

Lesser, P-19J

. Crume, MF-10J

EERB Read File

EERB Delivery Order File (M.E. Gustafson)
EERB Site File (SF Central file Room)
Robert Dumelle, C10-J

Steven J. Faryan, OSC, HSE-5J

S. Vega, SAM, HSE-5J

T. Krueger, ORC

William Ryczek, HSE-5J

L. Fabinski, ATSDR

o430 x
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ATTACHMENT A

CHEMICAL INVENTORY



4.0 ANALYTICAL RESULTS

The following list includes hazardous chemicals or
tradenames found at NSG on June 6, 1995. The list is not a
comprehensive inventory of chemicals present. The approximate
quantity is given for largér quantities. Analytical confirmation
was not requested or performed.

st F :
methanol, 14 55-gallon drums
isopropanol, 5 55-gallon drums
calcium isochloride, 125 pounds
Kepone ant control powder, numerous 8 ounce jars
Cygon-2E systemic insecticide
Entex, 1 gallon
Pyrethrins
Roost No More, 1 gallon
Entex, 1 gallon
- Vapona-4, 5 gallons

Basement:
calcium cyanide

Talon-G

Ronnel

Dowfume EB-15

Goldcrest C-100 Insecticide
Kelthane

Cyanogas

Hookworm Spray

"Elco Roach and Ant Powder



Guardian Chlordane oil sclution
Chemagro Entex Insecticide
Sinciair, concentrate inscticide
Lindane

Methyl Bromide

Damatam 40 E Roach Concentrate
Pyrethrins



ATTACHMENT B

SITE MAP
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TITLE

North Shore Group

FIGURE #

1

SITE

SCALE
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Chicago, Illinois
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ATTACHMENT C

Detailed Cost Summary



DETAILED COST SUMMARY

"Contractor Costs" redacted - not relevant to the selection of
the removal action.
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Jther Direct Costs (0ODC)

Projection Name: NORTH SHOREB

Projection Type: Initial
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Page: M

Date: 06/20/9S

Ctr. Vend Unit Task Taek Projected Total

Description Code Code Cost Type Cost Units Qty Code Description Cost Cost
Fuel,/Tolls/Misc. TAT Materials/Supplies $00.00 Bulk 1.0 06 Administrative 1630 1630
EEAEERESS SEEEAESSAER
(ODC Totals:) 1,630 1,630

(Including Site Contingency:15.00%) 1,875
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Government

Personnel by CLIN

Page: M

Projection Name: NORTH SHORR Date: 06/20/95
Projection Type: Initial

ZZEI23 AR IZAIRAZTARNE IR IS ARSI TN I AN I E RN S E A NN AT A A AN A N N R I N R I N I NS I A NN A NS N AN AN S A NSNS E AN S AR I ENSAEAATSSESESSESASERAERER

Ctr. Regular O.T. Regular Q.T. No. of Task Task Projected Total

CLIN Job Description Code Hrs/Day Hrs/Day Rate Rate Qty Davys Code Description Cost Cost
$1-05-01 On Scene Coordinator BPA 8.0 2.0 30.00 30.00 1 21 06 Adninilcrttivq 17328 1732¢
S4-15-01 Bngineer / Civil TAT 8.0 2.0 35.00 35.00 1 21 06 Administrative 23961 23961
$S4-30-01 Ind Hygenist/Safety TAT 8.0 2.0 3s.00 35§.00 1 10 06 Administratcive 11410 11410
AEmEEREE ANEBSERSES
(Personnel Totals:) 52,696 , 696

{Including Site Contingency:15.00%) 60,600



Enforcement Sensitive
September 18, 1995

ATTACHMENT D

ENFORCEMENT CONFIDENTIAL ADDENDUM



ENFORCEMENT ADDENDUM

Redacted - not relevant to the selecfion of the removal action.




ATTACHMENT E

U.S. ENVIRONMENTAL PROTECTION AGENCY
REMOVAL ACTION

ADMINISTRATIVE RECORD
FOR
NORTH SHORE GROUF SITE
CHICAGO. ILLINOIS

SEPTEMBER 19, 1985

DATE AUTHOR RECIPIENT TITLE/DESCRIPTION
00/00/00 Ecology & U.5. EPA Site Assessment
Envircnment, " Report
Inc. (Pending)
00,/00,00 Faryan, S., ‘Muno, W.. Action Memorandum
U.S. EPA UJ.3. EPA (Pending)
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